COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2018

ESTI MATE SUMVARY 20:29: 38
CONTI D: C20511 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20511-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0 DAYS TIME ALLOW 120 WORK DAYS
SH 177 ARAPAHCE TO HAMPDEN RESURFACI NG PERCENT TI ME: 51. 67 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO STA 177A-011
SH 177 ARAPAHCE TO HAMPDEN RESURFACI NG

NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE

CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 10/ 05/ 2018 DATE TI ME STARTED 07/02/2018
14802 W 44th AVE. DATE LET 05/ 10/ 2018 DATE WORK BEGAN  07/02/2018
DATE AWARDED 05/21/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/07/2018 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 07/02/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 7,119, 765. 04 PARTI Cl PATI NG $ 3,546, 805.94 $ 2,299, 699. 17
AWARD PRQIECT AM: $ 6,325, 654.65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 49. 829% TOTAL EARNI NGS 3, 546, 805. 94 2,299,699.17
FUNDS AVAI LABLE: $ 3,572,059.10 STOCKPI LED MATERI ALS 80, 535. 13 10, 950. 00

GROSS EARNI NGS 3,627, 341. 07 2,310, 649. 17
TOTAL CLAI MB: $ 0.00 RETAI NAGE -94, 884. 82 -60, 812. 12

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 3,532, 456. 25 2,249, 837.05

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 3,532, 456. 25 2,249, 837.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE o :;;  2,249,837.05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C20511

PCN: 20511-BID

PRQIECT STA 177A-011

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00008 *Tree Trinmm ng

0010 202-00014 *Brush Cearing

0015 202-00035 *Renoval of Pipe

0020 202-00190 *Renoval of Concrete Median Cover Material
0025 202- 00200 *Renpval of Sidewal k

0030 202-00203 *Renoval of Curb and Cutter

0035 202-00206 *Renpoval of Concrete Curb Ranp

0040 202-00220 Renoval of Asphalt Mat

0045 202-00240 *Renpoval of Asphalt Mt (Pl aning)

0050 202-00250 *Rermoval of Pavenent Marking

0055 202-00254 *Renoval of Pavenent Marking (12 Inch)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
720. 00000
5. 000
HOUR
275. 00000
15. 000
LF
54. 79000
10. 000
sy
61. 36000
747. 000
5
51. 50000
233. 000
LF
15. 34000
652. 000
5
49. 31000
13. 000
sy
34. 35000
208, 858. 000
5
2. 42000
28, 000. 000
SF
0. 77000
14, 000. 000
SF

0. 66000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
12. 000
12.000

0. 000
0. 000
0. 000

8. 000
80. 000
88. 000

0. 000
143. 000
143. 000

231. 000
82. 000
313. 000

0. 000
13. 000
13. 000

37,782.120
146, 566. 000
184, 348. 120

18, 356. 000
1, 292. 000
19, 648. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 10/ 10/ 2018

657.

4,120

2,193

4,043

446.

354, 689

994.

.00

.00

.00

00

62

42

72

.00

20: 29: 38

AMOUNT

657.

4,532

2,193

15, 434

446.

446, 122

15,128

.00

.00

48

.00

00

62

03

55

45

96

.00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20511-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0003 20: 29: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00256  *Renpval of Pavenent Marking (15 Inch) 12, 500. 000 0. 000
SF 0. 000 0. 00
0. 66000 0. 000 0. 00
0065 202-00810 *Renoval of Gound Sign 7.000 0. 000
EACH 0. 000 0. 00
93. 14000 0. 000 0. 00
0070 202-00821  *Renoval of Sign Panel 15. 000 1.000
EACH 0. 000 0.00
81. 09000 1. 000 81. 09
0075 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
164. 37000 0. 000 0. 00
0080 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0.00
15, 363. 07000 0. 000 0. 00
0085 202-01130 *Renoval of Guardrail Type 3 1, 071. 000 0. 000
LF 0. 000 0. 00
3. 56000 0. 000 0. 00
0090 202-01300 *Renpval of End Anchorage 3. 000 0. 000
EACH 0. 000 0. 00
210. 39000 0. 000 0. 00
0095 202-04002 *Cl ean Cul vert 68. 000 0. 000
EACH 0. 000 0. 00
1, 369. 75000 0. 000 0. 00
0100 202- 04005 *Cl ean Val ve Box 77.000 0. 000
EACH 0. 000 0.00
273.95000 0. 000 0. 00
0105 203-00010  Uncl assified Excavation (Conplete In Place) 130. 000 0. 000
cY 0. 000 0. 00
55. 21000 0. 000 0. 00
0110 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00

161. 29000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0115 203-01597

0120 208-00002

0125 208-00035

0130 208-00046

0135 208-00051

0140 208-00054

0145 208-00106

0150 208-00107

0155 210-00815

0160 210-00867

0165 210-04010

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Pot hol i ng

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

*Pre-fabricated Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

*Reset Sign Panel

*Reset Fire Preenption Unit

*Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
HOUR
175. 33000
430. 000
LF
10. 96000
320. 000
LF
16. 44000
3. 000
EACH
2, 279. 26000
311. 000
LF
9. 59000
40. 000
EACH
383. 53000
75.000
HOUR
219. 16000
25. 000
HOUR
164. 37000
8. 000
EACH
131. 50000
3. 000
EACH
399. 97000
94. 000
EACH

350. 03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

143. 000
0. 000
143. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

45. 000
0. 000
45. 000
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ESTI MATE RUN 10/ 10/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20: 29: 38

AMOUNT

25,072.

2,279.

15, 341.

15, 751.

19

.00

.00

26

.00

20

.00

.00

.00

.00

35



CONTI D

ROADWAY

CAT NO0200

0170 210-04020

0175

210- 04050

0180

240- 00000

0185

240- 00010

0190

250- 00050

0195

250- 00100

0200

250- 00110

0205

250- 00120

0210

250- 00200

0215

250- 00210

0220 304-06000

C20511
20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Modi fy Inlet

*Adj ust Val ve Box

*Wldlife Biologist

of Nests

*Renoval

*Moni toring Techni ci an

*Envi ronment al

Heal th and Safety

*Heal th and Safety O ficer

*Mat eri al

Sanpl i ng and Delivery

Mat eri al

Handl i ng (Stockpile)

Solid Waste Di sposal

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 835. 29000
162. 000
EACH
188. 71000
20. 000
HOUR
109. 58000
20. 000
HOUR
109. 58000
8. 000
HOUR
76. 71000
1. 000
LS
4, 250. 00000
4. 000
HOUR
87. 66000
2.000
EACH
328. 74000
1. 000
cy
821. 85000
1. 000
cy
1, 643. 70000
246. 780
TON

58. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

74.000
0. 000
74.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3.590
0. 000
3.590
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ESTI MATE RUN 10/ 10/ 2018

3, 835

29

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20: 29: 38

AMOUNT

3,835

13, 964

209

29

54

.00

.00

.00

.00

.00

.00

.00

.00

01



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20511-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0003 20: 29: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 14.970
TON 4.200 693. 00
165. 00000 19. 170 3,163. 05
0230 403-00800 Emer gency Pot hol e Repair 50. 000 0. 000
TON 1. 000 515. 00
515. 00000 1.000 515. 00
0235 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 29, 531. 000 5, 698. 190
TON 20, 345.260 1,560, 481. 44
76. 70000 26, 043. 450 1,997, 532. 62
0240 411-10255 Emul sified Asphalt (Slow Setting) 6, 880. 000 1, 268. 000
GAL 5, 134. 000 29, 007. 10
5. 65000 6, 402. 000 36, 171. 30
0245 503-00018 *Drilled Caisson (18 Inch) 10. 000 0. 000
LF 0. 000 0. 00
180. 81000 0. 000 0. 00
0250 503-00036 *Drilled Caisson (36 Inch) 190. 000 190. 000
LF 0. 000 0. 00
301. 34000 190. 000 57, 254. 60
0255 603-00015 Culvert Lining (15 Inch) 65. 000 0. 000
LF 0. 000 0. 00
219. 16000 0. 000 0. 00
0260 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 15. 000 0. 000
(Conplete In
LF 12. 000 2,629.92
219. 16000 12. 000 2,629.92
0265 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M3S) 1, 313. 000 0. 000
LF 0. 000 0. 00
30. 96000 0. 000 0. 00
0265 MATERI AL ALLOMNCE W Beam Rail, Galv 1, 313. 000
LF 0. 000 0. 00
7.40735 1, 313. 000 9, 725. 85
0265 MATERI AL ALLOMANCE W Beam Rai |, Galv 1, 313. 000
LF 0. 000 0. 00

7.14341 1, 313. 000 9, 379. 30



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20511-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0003 20: 29: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 606-01340 *End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0.00
1, 060. 35000 0. 000 0. 00
0270 MATERI AL ALLOMNCE Guardrail End Treat 4.000
EACH 0. 000 0. 00
189. 36750 4.000 757. 47
0270 MATERI AL ALLOWANCE Guardrail End Treat 4.000
EACH 0. 000 0.00
307. 47750 4.000 1,229.91
0275 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
2, 353. 00000 0. 000 0.00
0275 MATERI AL ALLOWANCE Transtion, Guardrail 4.000
EACH 0. 000 0.00
1, 062. 00000 4.000 4,248. 00
0275 MATERI AL ALLOMANCE Transtion, Guardrail 4. 000
EACH 0. 000 0. 00
282. 00000 4.000 1,128.00
0280 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0.00
1, 256. 99000 0. 000 0. 00
0280 MATERI AL ALLOMNCE Transtion, Guardrail 3.000
EACH 0. 000 0. 00
394. 64667 3. 000 1,183.94
0285 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0.00
3,177.10000 0. 000 0. 00
0285 MATERI AL ALLOMNCE Guardrail End Treat 1. 000
EACH 0. 000 0. 00
1, 639. 85000 1. 000 1, 639. 85
0290 606-02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0.00

2,585. 81000 0. 000 0. 00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20511-BI D ESTI MATE RUN
PRQIECT: STA 177A-011 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 MATERI AL ALLOWANCE Guardrail End Treat 4.000
EACH 0. 000 0.00
1, 229. 99000 4.000 4,919. 96
0295 607-11525 Fence (Plastic) 500. 000 0. 000
LF 279. 000 3,057. 84
10. 96000 279. 000 3,057.84
0300 608-00006 *Concrete Sidewal k (6 Inch) 700. 000 0. 000
SY 0. 000 0. 00
89. 86000 0. 000 0. 00
0305 608-00010 *Concrete Curb Ranp 992. 000 229. 000
SY 96. 000 22,617.60
235. 60000 325. 000 76, 570. 00
0310 608-00015 *Det ect abl e War ni ngs 200. 000 70. 000
SF 0. 000 0. 00
164. 37000 70. 000 11, 505. 90
0315 609-21010 *Curb and Cutter Type 2 (Section |-B) 203. 000 35. 000
LF 0. 000 0. 00
39. 45000 35. 000 1,380.75
0320 609-40010 *Curb Type 4 (Section B) 9. 000 0. 000
LF 9. 000 512.82
56. 98000 9. 000 512. 82
0325 612-00042 *Delineator (Flexible) (Type I1) 23. 000 6. 000
EACH 0. 000 0. 00
96. 43000 6. 000 578.58
0330 613-00206 *2 Inch Electrical Conduit (Bored) 5, 000. 000 3,172. 000
LF 0. 000 0.00
12. 05000 3,172.000 38, 222. 60
0335 613-00306 *3 Inch Electrical Conduit (Bored) 2, 300. 000 1, 641. 000
LF 0. 000 0. 00
14. 25000 1, 641.000 23, 384. 25
0340 613-01200 *2 Inch Electrical Conduit (Plastic) 770. 000 136. 000
LF 176. 000 2,120. 80

12. 05000 312. 000 3, 759. 60



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20511-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0003 20: 29: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0345 613-01300 *3 Inch Electrical Conduit (Plastic) 432. 000 161. 000
LF 271. 000 4,008. 09
14. 79000 432. 000 6, 389. 28
0350 613-07000 *Pul | Box (Special) 34.000 4. 000
EACH 0. 000 0. 00
394. 49000 4.000 1,577.96
0355 613-07002 *Type Two Pul | Box 11. 000 3. 000
EACH 7.000 5,599.51
799. 93000 10. 000 7,999. 30
0360 613-07003 *Type Three Pull Box 15. 000 3. 000
EACH 1. 000 1, 046. 49
1, 046. 49000 4.000 4,185.96
0365 613-07004 *Type Four Pull Box 24.000 6. 000
EACH 11. 000 14,283.72
1, 298. 52000 17. 000 22,074.84
0370 613-07005 *Type Five Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 862. 85000 0. 000 0.00
0375 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
11, 615. 45000 0. 000 0. 00
0380 613-80130 *Servi ce Meter Cabinet 3. 000 0. 000
EACH 1. 000 4,109. 24
4, 109. 24000 1. 000 4,109. 24
0385 614-00011  *Sign Panel (Class I) 393. 000 0. 000
SF 0. 000 0. 00
25.20000 0. 000 0. 00
0390 614-00012 *Sign Panel (Class I1) 48. 000 0. 000
SF 0. 000 0. 00
28. 49000 0. 000 0. 00
0395 614-00013  *Sign Panel (Cass IIl) 144. 000 144.000
SF 0. 000 0. 00

40. 54000 144. 000 5,837.76



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20511-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0003 20: 29: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
235. 60000 0. 000 0. 00
0405 614-07105 *Modi fication of Sign Legend 2.000 2.000
EACH 0. 000 0. 00
1, 084. 84000 2. 000 2,169.68
0410 614-70024  *1310nm SFP Optic Mdul e 6. 000 0. 000
EACH 0. 000 0. 00
471. 19000 0. 000 0. 00
0415 614-70030 *Optical Attenuator 6. 000 0. 000
EACH 0. 000 0. 00
123. 83000 0. 000 0. 00
0420 614-70150 *Pedestrian Signal Face (16) (Countdown) 26. 000 0. 000
EACH 0. 000 0. 00
520. 50000 0. 000 0. 00
0425 614-70200  *Accessi bl e Pedestrian Signal 16. 000 0. 000
EACH 0. 000 0. 00
1, 282. 08000 0. 000 0. 00
0425 MATERI AL ALLOWANCE Tr af fic Equi pment 16. 000
EACH 0. 000 0. 00
701. 87800 16. 000 11, 230. 05
0430 614-70336 *Traffic Signal Face (12-12-12) 40. 000 0. 000
EACH 0. 000 0. 00
695. 83000 0. 000 0. 00
0435 614-70448 *Traffic Signal Face (12-12-12-12) 17. 000 0. 000
EACH 0. 000 0. 00
1, 024. 57000 0. 000 0. 00
0440 614-72836 *Conflict Monitor 3. 000 0. 000
EACH 0. 000 0. 00
1, 194. 42000 0. 000 0. 00
0445 614-72855 *Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00

15, 341. 16000 0. 000 0. 00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20511-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0003 20: 29: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 614-72860  *Pedestrian Push Button 20. 000 0. 000
EACH 0. 000 0. 00
295. 87000 0. 000 0. 00
0455 614-72863 *Pedestrian Push Button Post Assenbly 35. 000 0. 000
EACH 0. 000 0. 00
1, 703. 96000 0. 000 0. 00
0460 614-72875 *Loop Detector Wre 20, 816. 000 0. 000
LF 0. 000 0. 00
4.11000 0. 000 0. 00
0465 614-72882 *Traffic Signal Vehicle Detector (Mcro Type) 15. 000 0. 000
EACH 0. 000 0. 00
1, 988. 87000 0. 000 0. 00
0465 MATERI AL ALLOWANCE No Test Required 15. 000
EACH 0. 000 0. 00
712.96000 15. 000 10, 694. 40
0470 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 18. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0.00
1, 216. 33000 0. 000 0. 00
0470 MATERI AL ALLOWANCE No Test Required 18. 000
EACH 0. 000 0. 00
747.13333 18. 000 13, 448. 40
0475 614- 80000 *Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
2,914. 82000 0. 000 0. 00
0480 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
16, 214. 51000 0. 000 0. 00
0485 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
17,138. 26000 0. 000 0. 00
0490 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

15, 657. 84000 0. 000 0. 00



CONTI D

CAT NO0200

0495

0500

0505

0505

0510

0515

0520

0525

0530

0535

0540

614-81155

614-84100

614- 86248

614- 86800

614-87010

614-87012

614-87015

614- 87350

614-87512

614-87692

C20511

STA 177A-011

20511-BID

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm

*Traffic Signal Pedestal Pole Al um num

*Traffic Signal

Control ler (Type 2070LC)

MATERI AL ALLOMNCE Traffic Controller

(Type 2070LC)

*Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf f er

Tube Fan Qut Kit

*Test Fiber Optic Cable

*Splice Fiber Optic Cable (12 Strand)

*Et hernet Switch Type |11

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

3. 000

16, 730. 63000

2.000

EACH
1, 506. 72000
3. 000

EACH
5,179. 83000

EACH
3, 650. 00000
3. 000

EACH
8, 547.21000
525. 000

LF

8. 77000
3. 000

EACH
630. 08000
3. 000

EACH
597. 21000
1.000

LS
3, 775. 02000
3. 000

EACH
2,261. 72000
3. 000

EACH
5, 583. 08000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 10/ 10/ 2018

10, 950

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

20: 29: 38

AMOUNT

10, 950

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0545 621-00450

0550 625-00000

0555 625-00001

0560 626- 00000

0565 626-01103

0570 627-00008

0575 627-00013

0580 627-01010

0585 627-30405

0590 627-30410

0595 629-01011

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

Det our Pavenent

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Monunment (Type 1A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

78. 000
SY
61. 61000

1. 000

27, 800. 00000

40. 000
HOUR
273. 95000

1. 000
LS
222, 700. 00000

1. 000

LS
13, 700. 00000
440. 000

GAL
74.51000
1, 484. 000

GAL
32.87000
22,384.000

SF
12. 38000
2,799. 000

SF
13. 42000
7,542.000

SF
10. 74000
6. 000

EACH

493. 11000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0.789
0. 145
0.934

0. 000
0. 000
0. 000

0.500
0.500
1.000

0. 400
0.200
0. 600

120. 000
0. 000
120. 000

247.000
545. 000
792. 000

3, 781. 000
0. 000
3, 781. 000

273. 000
0. 000
273. 000

858. 000
0. 000
858. 000

0. 000
0. 000
0. 000
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4, 031.

111, 350

2,740

17,914

.00

00

.00

00

00

.00

15

.00

.00

.00

.00

20: 29: 38

AMOUNT

25, 965

222,700

8,220

8, 941.

26, 033

46, 808

3, 663

9,214

.00

20

.00

00

00

20

04

78

66

92

.00



CONTI D

ROADWAY

CAT NO0200

0600 629-01110

0605 629-01210

0610 630-00000

0615 630- 00007

0620 630-00012

0625 630-80335

0630 630-80341

0635 630-80342

0640 630-80343

0645 630-80355

0650 630-80358

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Locat e Monunents

*Adj ust Monunent Box

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

6. 000

HOUR
197. 24000
6. 000

EACH
328. 74000
4, 000. 000

HOUR
26. 30000
150. 000

DAY
145. 20000
200. 000
DAY

918. 30000
4. 000

EACH
51. 58000
49. 000

EACH
60. 69000
66. 000

EACH
72. 83000
4. 000

EACH
94. 06000
5. 000

EACH
4,386. 67000
(c 4. 000

EACH

758. 57000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

879. 500
811. 750
1, 691. 250

0. 000
0. 000
0. 000

37. 000
19. 000
56. 000

0. 000
2.000
2.000

5. 000
15. 500
20.500

11. 500
7.000
18.500

1.500
0. 000
1.500

2.500
0. 000
2. 500

1. 000
1. 000
2.000
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21, 349

17, 447

103

940.

509

758.

.00

.00

03

.00

70

16

70

81

.00

.00

57

20: 29: 38

AMOUNT

44, 479

51, 424

103

1, 244

1, 347

141.

10, 966

1, 517

.00

.00

88

.00

80

16

15

36

09

68

14



CONTI D:

ROADWAY

CAT NO0200

0655 630-80360

0660

630-80370

0665

630- 80380

0670

630- 80384

0675

630- 80391

0680

630- 80393

0685

630- 85010

0690

700- 70010

0695

700- 70011

0700

700- 70016

0705 700-70018

C20511
20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Concrete Barrier

(Tenpor ary)

*Traffic Cone

*Tubul ar Mar ker

*Channel i zi ng Devi ce (Fixed)

*St ackabl e Verti cal

Panel s

*| npact Attenuator (Tenporary)

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
EACH
21. 92000
600. 000
LF
65. 75000
300. 000
EACH
8. 09000
50. 000
EACH
21. 92000
100. 000
EACH
43. 83000
50. 000
EACH
21. 92000
2.000
EACH
2, 035. 16000
90, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
100, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
15. 000
15. 000

0. 000
. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
5. 000
20. 000

0. 000
0.500
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 595. 850
3, 093.

4, 689.

960
810

9,271.750
0. 000

9, 271. 750

Page 15
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328.

10, 651.

109.

1,017.

3, 093.

80

50

.00

.00

.00

60

58

.00

.00

96

.00

20: 29: 38

AMOUNT

328.

10, 651.

809.

438.

1, 017.

4, 689.

9, 271.

80

50

00

.00

.00

40

58

.00

.00

81

75



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20511-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0003 20: 29: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0710 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 16, 266. 040
FA 0. 000 0. 00
1. 00000 16, 266. 040 16, 266. 04
0715 700-70023 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700-70025 F/ A Quality Incentive Payment 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70031 F/A Interim Surface Repair 21, 275. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70034 F/ A Hotel Vouchers 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0735 700-70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 6,113,837.89% 2,224,959.058$ 3, 458, 410. 94
CAT NO0300 STRUCTURES F-17-AC

0750 202-00200 *Rermoval of Sidewal k 149. 000 0. 000
SY 3. 000 154. 50
51. 50000 3. 000 154. 50
0755 202-00203 *Renpval of Curb and Qutter 264. 000 0. 000
LF 7.000 107. 38
15. 34000 7.000 107. 38
0760 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 376. 000 0. 000
SY 0. 000 0. 00

11. 92000 0. 000 0.00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20511-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0003 20: 29: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES F-17-AC

0765 202-00495 *Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 440 74, 140. 00
168, 500. 00000 0. 440 74, 140. 00
0770 210- 00530 *Rebuild Portions of Present Structure 120. 000 0. 000
SF 0. 000 0. 00
624. 60000 0. 000 0. 00
0775 403-34871 Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 151. 000 0. 000
TON 0. 000 0. 00
76. 70000 0. 000 0. 00
0780 515-00120  *Waterproofing (Menbrane) 862. 000 0. 000
SY 0. 000 0. 00
21.92000 0. 000 0. 00
0785 518-03000 *Sawi ng and Seal i ng Bridge Joint 308. 000 0. 000
LF 0. 000 0. 00
48. 22000 0. 000 0. 00
0790 601-03040 *Concrete Class D (Bridge) 261. 000 0. 000
cY 0. 000 0. 00
942. 39000 0. 000 0. 00
0795 602-00020 *Reinforcing Steel (Epoxy Coated) 45, 010. 000 0. 000
LB 0. 000 0. 00
1. 42000 0. 000 0. 00
0800 606-11032 *Bridge Rail Type 10M (Special) 129. 000 0. 000
LF 0. 000 0. 00
361. 61000 0. 000 0. 00
0805 608- 00000 *Concrete Sidewal k 128. 000 0. 000
SY 0. 000 0. 00
98. 62000 0. 000 0. 00
0810 609-21020 *Curb and CGutter Type 2 (Section II-B) 266. 000 0. 000
LF 0. 000 0. 00
49. 31000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 687,251.18 % 74,401.88 % 74, 401. 88



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20511-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0003 20: 29: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES F-17- AA

0815 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 947.000 0. 000
SY 947. 000 11, 288. 24
11. 92000 947. 000 11, 288. 24
0820 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 200. 000 0. 000
5% 0. 000 0. 00
378. 05000 0. 000 0. 00
0825 202-00460 *Renoval of Portions of Present Structure (Class 3) 60. 000 0. 000
Sy 0. 000 0. 00
575. 29000 0. 000 0. 00
0830 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 154. 000 0. 000
TON 0. 000 0. 00
76. 70000 0. 000 0. 00
0835 515-00120 *\Wat er proof i ng (Menbrane) 947. 000 0. 000
SY 0. 000 0. 00
21.92000 0. 000 0. 00
0840 518-03000 *Sawi ng and Seal i ng Bridge Joint 224.000 0. 000
LF 0. 000 0. 00
48. 22000 0. 000 0. 00
0845 601-06100 *Concrete (Patching) 9. 000 0. 000
cY 0. 000 0. 00
5, 698. 14000 0. 000 0. 00
0850 601-51005 *Gal vani ¢ Anodes 475. 000 0. 000
EACH 0. 000 0. 00
38. 35000 0. 000 0. 00
0855 602- 00000 *Rei nforcing Steel 950. 000 0. 000
LB 0. 000 0. 00
1. 21000 0. 000 0. 00

CAT 0301 CURRENT AMI $  235,435.97$ 11,288.24 % 11, 288. 24
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0860 620- 00005 Field O fice (Special) 1. 000 1.000
EACH 0. 000 0. 00
38, 900. 00000 1. 000 38, 900. 00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20511-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0003 20: 29: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0865 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
40, 500. 00000 1. 000 40, 500. 00
0870 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 840. 00000 1. 000 3, 840. 00
CAT 0400 CURRENT AMT $ 83,240.00 % 0.00% 83, 240. 00

PROJECT TOTAL CURRENT AMI $ 7,119,765.04$ 2,310,649.17$ 3,627, 341. 06



